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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  AP0803 
PROJECT TITLE  STANDBY POWER FACILITIES 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  PHILLIP SAVKO 
CONSULTANT 
CONTRACTOR 
BUDGET  $10,000 

PROJECT DESCRIPTION 

Design and construction of standby power facilities for airfield operations 
and  terminal building operations.     The Preliminary Engineering Report 
was completed within the airport's base budget in 2007.  Will be funded 
by a 90/10 TxDOT Aviation Grant  (with the Airport share being 10% of 
the total project cost). 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER *  N/A 

LAND/ROW **  N/A 

DESIGN/SURVEYING  11/07 – 03/08 

CONSTRUCTION  06/08 – 09/08 

EQUIPMENT 

SCHEDULE COMMENTS 
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